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Monthly
Overall
Assessment

Cost
Performance

Schedule

Performance

Alliance for Sustainable Energy,

Energy System Integration Facility

EERE Lo 08-EE-01 D) $ 135,000,000 | $ 135,000,000
EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
EM Bechtel National Inc. 01-D-416 Waste Treatment and Immobilization | & 5 761 500,000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D &D $ 479,400,000 | $ 1,397,000,000
EM UT-Battelle, LLC OR-0042.NEW.R2.7 |*200 Gaseous Reconfiguration and $ 12,652,000 | $ 12,652,000
Stabilization Project Buy Back
EM Safety & Ecology Corporation OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000
. o Plutonium Finishing (PFP) Plant
EM CH2M Hill Plateau Remediation 1o, 011 ¢4 Decontamination and Dismantlement - | $ 330,200,000 | $ 330,200,000
Company
ARRA Base
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 551 500,000 | $ 2,251,500,000

Closure Project

G 1.00 1.00
G NA NA
R 1.00 1.00
R NR NR
G 1.02 1.01
R 0.93 0.89
R 0.86 0.87
R 0.96 0.98
G 1.09 0.98
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Program Contractor Project Number Project Title Budget Project Budget
Savannah River Nuclear I
EM . SR-0011C.C2 Purification Area Vault $ 27,272,000 | $ 27,272,000
Solutions, LLC
EM Savannah River Remediation, LLC |[SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM Savannah River Remediation, LLC |[SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) $ 143,166,420 | $ 143,166,420
EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000
EM Accelerated Remediation VL-SPRU-0040.C2  |Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000
Company, LLC & Washington
NA Ef‘gv Technical Services Y-12, |5e 1y 1705 Security Improvements Project (SIP) | $ 71,663,000 [ $ 71,663,000
NA B&W Technical Services Y-12, 06-D-141-1 Uranl_um Processmg Facility (UPF) Site $ 65,000,000 | $ 65,000,000
LLC Readiness Subproject
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 244,200,000
Phase Il
NA Ef;\r’]\i T_T_‘g‘”'ca' Services Pantex | 5g 1 g1 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,364,000

G 1.01 1.01
G 0.98 0.99
G NR NR
R 1.17 0.95
R 1.01 0.99
R NR NR
G 1.19 1.04
G 131 0.68
R 0.96 0.96
G 1.03 1.00
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High Explosive Pressing Facility

Original Project

Budget

Project Budget

NA Plant, LLC 08-D-802 (HEPF) $ 80,578,000 [ $ 145,297,000
NA San@a Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,084
Martin Co. 1)
NA Ef‘é’v Technical Services Y-12, 1, 1 561 Nuclear Facility Risk Reduction (NFRR)| $ 75,796,000 | $ 75,796,000
) . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801B Project, TRP Il (Phase B) $ 18,203,000 | $ 11,238,000
NA Los Alamos National Security, LLC|12-D-301 TRU Waste Facilities $ 99,165,000 | $ 99,165,000
NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 414,150,000
Solutions, LLC
NA Shaw AREVA MOX Services, LLC [99-D-143 wng%@mMmmRMy $ 4,814,329,000 | $ 4,857,129,000
Dynamic Compression Sector (DCS) at
NA UChicago Argonne, LLC OPS-12-NNSA-DCS [the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000
APS)
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|[06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-I| $ 912000000 | $ 912,000,000

LLC

(NSLS-I1)

Monthly
Overall Cost Schedule
Assessment  Performance Performance
G 1.02 0.85
G 1.04 0.96
G 1.01 1.01
G NA NA
G 1.00 0.98
G 1.02 0.96
R 1.00 1.00
G 0.97 0.92
R 0.93 0.94
G 0.99 0.97
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SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,039,794

. . Technology & Engineering

SC Jefferson Science Associates, LLC|09-SC-74 - $ 73,200,000 | $ 73,200,000
Development Facility (TEDF)

sc Stanford University 10-5C-70 Research Support Building (RSB) & | & o7 450000 | § 97,400,000
Infrastructure Modernization Project

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000

sc E[(éokhaven Science Associates, 10-SC-72 IFlz)enovate Science Labs - Phase Il (RSLA $ 50,800,000 | $ 50,800,000

sc Stanford University 12-SC-70 (ngsng? and User Support Building $ 65,000,000 |$ 65,000,000

sc Princeton University MIE-NSTX-U National Spherical Torus Experiment | ¢ g4 576000 | § 94,276,000
(NSTX) Upgrade

e E["C"kha"e” Science Associates, |\ -0y STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000

SC University of California-LBNL NRP-1 NERSC Relocation Project $ 19,980,000 | $ 19,980,000

Monthly
Overall Cost Schedule
Assessment  Performance Performance
G 1.02 0.99
G 1.01 0.96
G 0.99 1.00
G 0.98 1.00
G 1.00 0.99
G 1.00 0.94
G NR NR
G 0.97 1.00
G NA NA
G NA NA
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NUMI Off-axis Neutrino (v) Appearance

Budget

Project Budget

SC Fermi Research Alliance, LLC SC-25-06-1 (NOVA) $ 278,000,000 | $ 278,000,000
Brookhaven Science Associates, Accelerator Project Upgrade to the
sc LLC SC-25-09-01 Large Hadron Collider (LHC) (APUL) $ 11,440,000 | $ 11,440,000
sc Fermi Research Alliance, LLC ~ |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 | $ 19,900,000
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000
Monthly Overall
Assessment LEGEND
e Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
o Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported

Assessment

Cost Schedule
Performance Performance
0.95 0.98
NA NA
NA NA
NA NA
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